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General Project Information

Project Description Narratives

Purpose, Scope, and Technical Approach:

Purpose:  The primary focus of the Industrial Zone Closure Project is the closure of all of the buildings located within this zone.  This project also 
provides for the safe and cost effective operation of these buildings during the interim period of time that they are needed to operate in support of the 
site closure mission.  The need to operate each of these buildings is closely monitored.  The most aggressive possible closure date is implemented for 
each building to ensure the lowest possible life cycle cost for each facility.

Operations of the facilities within the industrial zone will continue until such time as they can be discontinued and the facilities dismantled.  The 
Industrial Zone consists of the majority of the facilities located south of the Protected Area and within the perimeter fence.  The Industrial Zone 
Closure Project consists of (25) facility clusters (including the 221/223 Cluster that has already been removed), with each cluster consisting of several 
buildings and other structures, and (2) WBS activities for IHSS areas.  The facilities in the industrial zone consist of buildings with tenants that 
comprise the infrastructure for the site which includes services (Fire Department, Garage, Metrology , Security, etc.), utilities (Water Plant, Steam 
Plant, electrical distribution, etc.), administrative services (Finance, Procurement, Payroll, etc.), and Waste Operations.  As such these services are 
required to support the risk reduction, deactivation, decommissioning and closure activities planned over the remaining life of the plant.  

Bldg. 444 was a former production facility with a mission of machining uranium and beryllium parts.  Many of the facilities were built the  1950`s and 
1960`s and contain asbestos and lead compounds.  Other hazardous materials include chemical hazards associated with several facilities in the 
industrial zone.  The Waste Operations facilities, 440, 664, 904/906, and the Process Waste Transfer System (PWTS) contain waste products such as 
TRU waste low-level waste, pondcrete, and old process waste lines and vaults.  

Scope:  The Scope of this project consists of the activities required to remove the designated facility clusters and remediate high risk IHSS areas in the 
Industrial Zone in accordance with the 2006 Plan.  The clusters in this project are identified as follows:  
-   1.1.05.01, 111 Cluster
-   1.1.05.02, 125/441 Cluster
-   1.1.05.03, 221/224 Cluster (completed)
-   1.1.05.04, 223 Cluster
-   1.1.05.05, 300/500 Cluster
-   1.1.05.06, 331 Cluster
-   1.1.05.07, 371T Cluster
-   1.1.05.08, 440 Cluster
-   1.1.05.09, 442/452 Cluster
-   1.1.05.10, 444 Cluster
-   1.1.05.11, 460 Cluster
-   1.1.05.12, 664 Cluster
-   1.1.05.13, 690T Cluster
-   1.1.05.14, 750HAZ Cluster
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-   1.1.05.15, 850 Cluster
-   1.1.05.16, 891T Cluster
-   1.1.05.17, INFSEW Cluster (Sewage Piping System only)
-   1.1.05.18, 904/906 Cluster
-   1.1.05.19, AIRMON Cluster (D&D only)
-   1.1.05.20, SECIZ (Security, Industrial Zone) Cluster
-   1.1.05.21, INFELI (Electrical distribution system) Cluster
-   1.1.05.22, INFGAS (Natural gas distribution system) Cluster
-   1.1.05.24, INFWTI (Water Plant and distribution system, Industrial Zone) Cluster
-   1.1.05.25, PWTS (Process Waste Transfer System) Cluster
-   1.1.05.26, INFRDS (Roads and grounds) Cluster
-   1.1.05.27, INFSEW Cluster (Maintenance of 208 and 209 san.sewer/storm system) 
-   1.1.05.28, INFSTM (Steam plant and distribution system) Cluster
-   1.1.05.29, INFFCM (Telecommunications and distribution system) Cluster
-   1.1.05.30, Remediate/Contain Industrial Zone High Risk IHSS Cluster
-   1.1.05.31, No-Action/No-Further-Action Justification for Ind. Zone High Risk IHSS  
-   1.1.05.33, Multi-Cluster Support 

The closure process for each cluster consists of six separate activities:
-   1.1.05.XX.01, Cluster Landlord Functions consists of the activities to ensure that the facilities in the cluster and the immediate area around the 
facilities are maintained in a safe, secure, environmentally compliant, and operable status until such time as the facilities are no longer needed.  In the 
final year(s) of landlord operations most of the landlord effort will be directed to personnel relocation (if necessary) and property disposition.  Some 
clusters will be put in a state of "Cold Shutdown" to minimize landlord costs for the cluster.

-   1.1.05.XX.02, Hazardous Material Removal consists of removal of unattached hazardous materials from the facilities and immediate areas, such as 
regulated chemicals, gas cylinders, RCRA units, etc.  Transition activities to D&D will also be done at this stage.  Transition activities include such 
things as document control, disconnect utilities, drain systems, water pipes, etc.  It does not include the removal of asbestos or lead containing 
substances which will be removed during the decommissioning stage.  
-   1.1.05.XX.03, The Rocky Flats Cleanup Agreement (RFCA) defines that no deactivation activity occurs in administrative type facilities.  Similar 
activities are performed in Hazardous Material Removal Operations as necessary. 

-   1.1.05.XX.04, Decommissioning includes all the activities to physically remove the facilities in the cluster.

-   1.1.05.XX.05, Closure activities verify that the soil in the cluster area meets applicable standards.

-   1.1.05.XX.06, Remediate/Contain the high Risk IHSSs activity assures environmental restoration of the area occupied by the facilities.   

IHSS areas have been broken into two categories:  High and Low.  High risk IHSS areas will be remediated, excavated or contained, and Low risk 
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Project Status in FY 2006:

All work scope will have been completed with the exception of completing decommissioning and cluster closure of the Air Monitoring cluster and 
support to obtain final approval of the Industrial Zone CAD/ROD.

Post-2006 Project Scope:

Post 2006 scope will consist of completing decommissioning and cluster closure of the Air Monitoring cluster and support to obtain final approval of 
the Industrial Zone CAD/ROD.

Project End State

Specific end states are presented at the WAD level.

IHSS areas will undergo administrative close-out called the No-Further-Action Process.  Remediation/containment of High Risk IHSS areas will 
typically include excavation and treatment such as thermal desorption and /or containment that could include capping or closure in place. Five High 
ranked IHSSs have been remediated to date.  The high risks IHSSs include: Radiation Site - 800 Area, IHSS 130, North Chemical Storage Site IHSS 
117.1,   West Chemical Storage Site IHSS 117.2,   Original Process Waste Line IHSS 121, 126.1, 126.2, 149.1, and 149.2,   Radiation Site Bldg. 444 
Parking Lot, IHSS 160,   6 PICs/PACs (Potential area of concern),   Under-Building Contamination (3 buildings)  The remaining (42) IHSSs in this 
cluster are No-Further-Action sites and will undergo No-Further-Action Justification to delete these IHSSs from RFCA.  

Technical Approach:  There is no technical development process at the Rocky Flats Environmental Technology Site to develop new ways or 
methodology of operating facilities, removing hazardous materials, facility deactivation, decommissioning, or closure activities.  This type of work will 
be monitored at other facilities across the weapons complex and in private enterprise for any new technologies that may become available.  The new 
technologies would be evaluated for use at Rocky Flats as they may apply to upgrading or reducing the cost of the baseline.  It is expected that 
improvements will be made through a continuing effort at Rocky Flats for improvement in the processes governing work at the plantsite that could 
yield cost reducing efficiencies in operations and maintenance as well as D & D activities. 

For purposes of planning, all IHSSs would be excavated, thermally treated, and disposed.  However, each IHSS will be evaluated on a case-by-case 
basis and the appropriate remedial action would be implemented.  In some cases, insitu treatment, containment, or another type of remedial action 
might be more appropriate.

Cost Baseline Comments:

Cost estimates are based on assumptions and data developed by the technical groups that have responsibility for managing the work.  To the extent 
practical, all cost estimates are Activity-Based Costs (ABC) and tied directly to a defined and detailed work scope.  The estimates are developed at the 
activity level and are further divided into line items.  Line items represent individual resource contributions to activities and are the lowest level of 
input to the planning system.  Once the cost estimate is developed, 
each activity is evaluated for cost, technical and schedule risk and the appropriate contingency is determined.  Detailed estimates and the basis of 
estimates (BOEs) for the 2006 Closure Plan are available at the Site.

Safety & Health Hazards:

Page 3 of 63

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Project Description Narratives

The principle hazards in the Industrial Zone Closure Project consists of uranium, beryllium, TRU waste, low-level waste, chemicals, asbestos, lead-
based paint, and other standard industrial hazards.  Most of these hazards will exist throughout the project and are related to characterization, 
hazardous material removal, deactivation, decommissioning, remediation, and demolition.  These hazards will be analyzed and categorized in 
accordance with the RFETS Safety and Health Program  infrastructure policies, manuals, and procedures.

Safety & Health Work Performance:

This project will be completed within the RFETS Safety and Health Program and within the controls and authorization basis documents defined above 
to ensure the safety and health of the worker, public and the environment.  RFETS has implemented an integrated safety management system 
consisting of the following elements: radiological safety, criticality safety, emergency management, fire safety, industrial hygiene, nuclear safety, 
occupational medicine, occupational safety, safeguards and security, safety integration, performance oversight, and standards management.  RFETS 
provides site wide infrastructure programs for each functional area to establish consistent safety standards and support for this project.  Safety and 
health success results from the efficient and effective implementation of these programs.  This project is responsible for ensuring that the necessary 
elements of the safety and health programs are incorporated into the specific project plans and implementing documents, and that an appropriate 
Readiness Determination and Safety Evaluation Screen (SES)/Unreviewed Safety Question Determination (USQD) have been performed.

PBS Comments:

The Industrial Zone is considered relatively low risk when compared to the production buildings located in the Nuclear Production Zone.  The 
Industrial Zone consists of a large portion of the administrative and infrastructure personnel who provide support services to the production facilities.  
The strategy of the Ten Year Plan will be to fund risk reduction and decommissioning of the Nuclear Production Zone prior to decommissioning 
activities in the Industrial Zone Clusters.  Priority IHSS areas include the original process waste lines which transported a variety of aqueous waste 
including rads and VOCs.  Leaks and spills contaminated soils around the pipelines.  There will be extensive planning for remediation for the IHSSs 
prior to actual funding of the remediation.

Baseline Validation Narrative:

Although the 2006 Closure Plan has not been officially validated, it has undergone a high level review by Rocky Flats Field Office (RFFO) and 
Headquarter personnel.   Current independent validation efforts include the following: 1) RFFO has contracted an independent firm to perform a 
baseline confidence review of the 2006 Closure Plan by the end of FY99, and 2) the Office of Field Management (FM) has contracted a big-five 
accounting firm to validate the 2006 Closure Plan.

In addition to the 2006 Closure Plan validation efforts, results/recommendations from several previous baseline validation efforts were used in the 
development of the 2006 Closure Plan.  These validations included: 1) The U.S. Army Corps of Engineers (USACE) performed a validation of the 
Rocky Flats Ten Year Plan in FY97/FY98, 2) Kaiser-Hill contracted Price Waterhouse Coopers, LLP to conduct and independent validation effort of 
the 2010 Closure Project Baseline that concluded in May of FY99, and 3)  Kaiser-Hill engaged Arthur Andersen, LLP to conduct a schedule and cost 
risk review of the 2010 Closure Project Baseline.

General PBS Information

Date Validated:Project Validated?
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Planning Section

General PBS Information

Has Headquarters reviewed and approved project? No

Drivers:   
Y

CERCLA

Y

RCRA

N

DNFSB

N

AEA

N

UMTRCA

Y

State

Y

DOE Orders

Y

Other

Date Project was Added: 12/1/1997

Baseline Submission Date:

FEDPLAN Project? Yes

DOE Project Manager:   Jessie Roberson

303-966-2263

303-966-4775

ten.year.plan@rfets.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

451,307 20,576 17,342 15,703 30,761 31,063 49,485 59,658 124,317 75,56562451,245 26,775PBS Baseline (current 
year dollars)

26,775 20,576

411,168 20,576 17,342 15,290 29,336 29,015 45,272 53,456 109,102 64,95252411,116 26,775PBS Baseline 
(constant 1999 
dollars)

26,775 20,576

451,307 20,576 17,342 15,703 30,761 31,063 49,485 59,658 124,317 75,56562451,245 26,775PBS EM Baseline 
(current year dollars)

26,775 20,576

411,168 20,576 17,342 15,290 29,336 29,015 45,272 53,456 109,102 64,95252411,116 26,775PBS EM Baseline 
(constant 1999 
dollars)

26,775 20,576
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline (current 
year dollars)

62

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline 
(constant 1999 
dollars)

52

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(current year dollars)

62

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(constant 1999 
dollars)

52

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Explanation of Project Completion Date Difference  (if applicable):

Scope Deletion

Efficiencies

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/1/2009

12/27/2006
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Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 241,953

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 289,304

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

New Scope

New Landlord scope includes services such as Nuclear Safety, Radiological Engineering, Laundry, Facility Management Overhead Support, etc. that were transferred into this PBS from other PBSs.

RFFO directed K-H to create a Site Safety Analysis Report per DOE Orders 460.1 and 460.2 to allow the deletion of the Master Activity List.

Cost Growth

The costs have been revised to be consistent with the Facility Disposition Cost Model that was developed to improve the basis and accuracy of the out year decommissioning cost estimates.  This model is based on 
actual decommissioning costs incurred at Rocky Flats and actual cost data or bottom up estimates from other government and commercial facilities.

Science & Technology

Other

The scope of work and end state conditions for the 2006 Plan are similar to the current 2010 Baseline, with a four-year acceleration and a reduction in cost being the two most significant differences. The bottom-up 
estimate for the 2006 Plan is a $1.65 billion improvement over the comparable activity-based bottoms-up detail estimate for 2010.  

To close the Site four years earlier than the current 2010 Baseline requires a strategically different approach.  The two key principles followed in preparing the 2006 Baseline were: 1) safely reducing the urgent risks 
first, and 2) performing work in a sequence that reduces or eliminates operations, maintenance and security costs (often referred to as - mortgage costs) as early as possible.  Key to the 2006 Baseline approach is early 
closure of the secured Protected Area.  Closing the Protected Area as soon as possible means that the high security and maintenance costs for this area can be redeployed to accelerate other closure activities.  In 
addition, D&D and SNM risk reduction activities will be performed simultaneously rather than sequentially, supporting both the risk reduction and mortgage reduction principles.  The D&D of non- and lower-
contaminated facilities and most environmental remediation work will be deferred until later in the project to allow resources to be focused in the areas that result in the greatest reduction in risks and mortgage costs.

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 248,486

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Adjustments Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 6,533

26,775 20,576Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

FY99-M7 Develop Comprehensive Remediation Plan RF-0234 9/30/1999 9/30/1999 Y9/30/1999

FY98-M8 Complete Work Described in PAM 
B123/123S

RF-0239 9/28/1998 9/28/1998 Y9/28/1998

FY00-M4 Cmpl Remediation Bowman's Pond RF-0240 1/14/2005 1/14/2005 Y1/14/2005

Complete 444 Cluster IHSS/UBC Remediation RF-0437 3/23/2006 3/23/2006

Complete 460 Cluster Demo RF-0451 3/31/2006 3/31/2006

Comp 444 Cluster Demo RF-0455 9/30/2005 9/30/2005

Complete INFSEW Cluster Demo RF-0515 2/28/2006 2/28/2006

Complete 331 Cluster Demo RF-0516 9/30/2005 9/30/2005

Existing Sewer Shutdown Complete RF-0523 9/30/2005 9/30/2005

B664 Demolition Complete RF-0583 2/28/2005 2/28/2005

904/906 Cluster Demolition Complete RF-0586 9/30/2005 9/30/2005

Draft Industrial Area ROD Prepared RF-0623 11/30/2006 11/30/2006

Complete PBD 014 - Industrial Zone Closure Proj RF-OTHE-14 12/27/2006 12/27/2006 Y

PBD 014 Project Start  10/1/1997

Project Reconciliation

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 363,817

Rebaselining due to acceleration.   New scope dollar estimate is not of audit quality.Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 321,827

Additional Amount to Reconcile (+): 41,990

73,341
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

FY99-M7 Develop Comprehensive 
Remediation Plan

RF-0234 Rocky Flats Clean-up Agreement ( 
RFCAs ) Milestones

FY98-M8 Complete Work 
Described in PAM B123/123S

RF-0239 Rocky Flats Clean-up Agreement ( 
RFCAs ) Milestones

FY00-M4 Cmpl Remediation 
Bowman's Pond

RF-0240 Rocky Flats Clean-up Agreement ( 
RFCAs ) Milestones

YComplete 444 Cluster IHSS/UBC 
Remediation

RF-0437 Kaiser Hill Internal ( KHIs ) 
Milestones

YComplete 460 Cluster Demo RF-0451 Kaiser Hill Internal ( KHIs ) 
Milestones

YComp 444 Cluster Demo RF-0455 Kaiser Hill Internal ( KHIs ) 
Milestones

YComplete INFSEW Cluster Demo RF-0515 Kaiser Hill Internal ( KHIs ) 
Milestones

YComplete 331 Cluster Demo RF-0516 Kaiser Hill Internal ( KHIs ) 
Milestones

YExisting Sewer Shutdown Complete RF-0523 Kaiser Hill Internal ( KHIs ) 
Milestones

YB664 Demolition Complete RF-0583 Kaiser Hill Internal ( KHIs ) 
Milestones

Y904/906 Cluster Demolition 
Complete

RF-0586 Kaiser Hill Internal ( KHIs ) 
Milestones

YDraft Industrial Area ROD Prepared RF-0623 Kaiser Hill Internal ( KHIs ) 
Milestones

YYComplete PBD 014 - Industrial 
Zone Closure Proj

RF-OTHE-14 Kaiser Hill Internal ( KHIs ) 
Milestones

YPBD 014 Project Start  PBD 014 Project Start
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Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Assess. 15.00 4.0088.0088.00 0.00 8.00 34.01.00NR 49.00 15.00

RS

Cleanup 13.00 4.0086.0086.00 0.00 6.00 7.0NR 66.00 13.00

Fac.

Decom.- Assess. 2.00 8.00311.00311.00 0.00 168.0NF

Fac.

Decom- Cleanup 16.00 10.00 1.00335.00335.00 0.00NF 13.00 16.00

Tech.

Deployed 2.002.002.00 0.00Ntd

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

22.00 4.00Assess. NR 34.00

RS

15.00 41.00Cleanup NR 7.00

Fac.

133.00Decom.- Assess. NF 168.00

Fac.

175.00 133.00Decom- Cleanup NF

Tech.

Deployed Ntd

Page 10 of 63

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Assess. NR 19.00 156.00

RS

Cleanup NR 4.00 156.00

Fac.

Decom.- Assess. NF 43.00 348.00

Fac.

Decom- Cleanup NF 348.00

Tech.

Deployed Ntd 2.00

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

RFTS Y0176 IHSS 193 \ Steam Condensate Leak 1994 1994 10/31/199
4

Approved10/31/199
4

NSpills and 
Leaks/Surface Spills

RFTS Y0927 PAC 300-702 \ Pesticide Shed 2003 2003 Approved/

RFTS Y3001 PAC 100-608 \ Building 131 Transformer 
Leak

1998 1998 9/30/1998 Approved9/30/1998/

RFTS N3002 PAC 400-800 \ Transformer 443-1 1998 1998 9/30/1998 Approved9/30/1998/

RFTS N3037 IHSS 116.1 \ W. Loading Dock B447 2004 2006/

RFTS Y3038 IHSS 116.2 \ S. Loading Dock B 444 2004 2004 Approved/

RFTS Y3039 IHSS 117.1 \ N. Chem. Storage Site 2004 2004 Approved/

RFTS N3040 IHSS 117.2 \ M. Chem. Storage Site 2002 2004/

RFTS Y3041 IHSS 117.3 \ S. Chem. Storage Site 1997 1997 9/30/1997 Approved9/30/1997/
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

RFTS Y3046 IHSS 120.1 \ Fiberglass Area N B664 2005 2005 Approved/

RFTS Y3047 IHSS 120.2 \ Fiberglass Area W B664 2004 2004 Approved/

RFTS N3048 IHSS 121 \ OPWL 2005 2006/

RFTS N3049 IHSS 122 \ Underground Conc. Tks. 1996 1996 9/30/1996 Approved9/30/1996/

RFTS N3050 IHSS 123.2 \ Valve Vault W. of 707 2005 2006/

RFTS Y3057 IHSS 127 \ Low Level Rad Waste Leak 2005 2005 Approved/

RFTS N3058 IHSS 128 \ Oil Burn Pit #1 2004 2006/

RFTS N3059 IHSS 129 \ Oil Leak E of B443 1996 1996 9/30/1996 Approved9/30/1996/

RFTS Y3060 IHSS 130 \ Rad Site - 800 Area 1997 1997 3/12/1997 Approved9/30/1997/

RFTS N3067 IHSS 134(N) \ Lithium Metal Site 2004 2006/

RFTS Y3068 IHSS 134(S) \ Lithium Metal Destruction Site 2005 2006 Approved/

RFTS Y3069 IHSS 135 \ B373 CT Blowdown 1997 1997 9/30/1997 Approved9/30/1997/

RFTS N3070 IHSS 136.1 \ Cooling Tower Pond W of B444 2004 2006/

RFTS N3071 IHSS 136.2 \ Cooling Tower Pond E. B444 2004 2006/

RFTS Y3078 IHSS 141 \ Sludge Disposal Area 1997 1997 9/30/1997 Approved9/30/1997/

RFTS N3091 IHSS 143 \ Old Outfall -B771 2004 2005/

RFTS Y3101 IHSS 147.1 \ MAAS Area 2005 2005 Approved/

RFTS Y3102 IHSS 147.2 \ B881 Conversion Act. 1997 1997 9/30/2009 Approved9/30/1997/

RFTS N3103 IHSS 148 \ Waste Leaks 2004 2006/

RFTS Y3114 IHSS 151 \ Fuel Oil Leak Tk. 262 1997 1997 9/30/1997 Approved9/30/1997/

RFTS Y3115 IHSS 152 \ Fuel Oil Tank B452 1997 1997 9/30/1997 Approved9/30/1997/

RFTS Y3116 IHSS 156.1 \ Rad Site 1997 1997 9/30/1997 Approved9/30/1997/
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RFTS Y3118 IHSS 157.1 \ Rad Site N 2005 2005 Approved/

RFTS N3119 IHSS 157.2 \ Rad Site S 2005 2006/

RFTS Y3120 IHSS 158 \ Rad Site B551 2006 2006 Approved/

RFTS N3122 IHSS 160 \ Rad Site B444 Parking Lot 2004 2006/

RFTS Y3123 IHSS 161 \ Rad Site W of B664 2004 2004 Approved/

RFTS Y3124 IHSS 162 \ Rad Site 700 Area 2005 2005 Approved/

RFTS Y3127 IHSS 164.1 \ Rad Site #2 800 Area 1997 1997 9/30/1997 Approved9/30/1997/

RFTS Y3129 IHSS 164.3 \ Rad Site #2 800 Area, Bldg 887 
Pad

2004 2004 Approved/

RFTS Y3136 IHSS 169 \ Hydrogen Peroxide Drum Burial 
Waste

1998 1998 9/30/1998 Approved9/30/1998/

RFTS N3137 IHSS 171 \ Fire Training 2004 2006/

RFTS Y3138 IHSS 172 \ Central Ave. Spill 1998 1998 9/30/1998 Approved9/30/1998/

RFTS Y3140 IHSS 175 \ S&W B980 Cont. Storage 2003 2003 Approved/

RFTS Y3143 IHSS 178 \ B 881 Drum Storage 1995 1995 10/1/1995 Approved/

RFTS Y3144 IHSS 179 \ B865 Drum Storage 1995 1995 10/1/1995 Approved/

RFTS Y3145 IHSS 180 \ B883 Drum Storage 1995 1995 10/1/1995 Approved/

RFTS Y3146 IHSS 181 \ B334 Cargo Container Area 1997 1997 Approved9/30/1997/

RFTS N3147 IHSS 182 \ 444/453 Drum Stor. 2004 2006/

RFTS N3150 IHSS 186 \ Valve Vaults 11.12.13 2004 2006/

RFTS Y3151 IHSS 187 \ Sulphuric Acid Spill B443 2005 2005 Approved/

RFTS Y3153 IHSS 189 \ Nitric Acid Tanks 1997 1997 9/30/1997 Approved9/30/1997/

RFTS Y3154 IHSS 190 \ Caustic Leak 2004 2004 Approved/
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RFTS Y3155 IHSS 191 \ Hydrogen Perox. Leak 1997 1997 9/30/1997 Approved9/30/1997/

RFTS N3157 IHSS 197 \ Scrap Metal Stor. 2004 2006/

RFTS Y3162 IHSS 204 \ Uranium Chip Roaster 1995 1995 10/1/1995 Approved/

RFTS N3163 IHSS 205 \ Sump #3 Acid Site (SE of B460) 2005 2006/

RFTS N3165 IHSS 207 \ Inactive B444 Acid Dumpster 2004 2006/

RFTS N3166 IHSS 208 \ Inactive 444/447 Wst Str 2004 2006/

RFTS Y3169 IHSS 211 \ B881 Drum Storage 1995 1995 10/1/1995 Approved/

RFTS Y3171 IHSS 213 \ 904 Pad, Pondcrete Stor. 2006 2006 Approved/

RFTS Y3177 IHSS 217 \ B881 Cyanide Trt. 1995 1995 10/1/1995 Approved/

RFTS N3178 PAC 000-500 \ Sanitary Sewer System 2004 2005/

RFTS Y3180 PAC 000-503 \ Solar Pond Water Spill Along 
Central Ave

1994 1994 9/30/1994 Approved9/30/1994/

RFTS Y3181 PAC 100-600 \ Mercury Spill - Valve Vault 
124-B B124

1992 1992 9/30/1992 Approved9/30/1992/

RFTS Y3182 PAC 100-601 \ Building 123 Phosphoric 
Acid Spill

1992 1992 9/30/1992 Approved9/30/1992/

RFTS N3183 PAC 100-602 \ Building 123 Process Waste 
Line Break

2005 2006/

RFTS N3184 PAC 100-603 \ Building 123 Bioassay Waste 
Spill

2004 2006/

RFTS Y3185 PAC 100-604 \ T-130 Complex Sewer Line 
Leaks

1992 1992 9/30/1992 Approved9/30/1992/

RFTS Y3186 PAC 100-605 \ Building 115 Hydraulic Oil 
Spill

1992 1992 9/30/1992 Approved9/30/1992/

RFTS Y3187 PAC 100-606 \ Building 125 TCE Spill 1992 1992 9/30/1992 Approved9/30/1992/
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RFTS Y3188 PAC 100-607 \ Building 111 Transformer 
PCB Leak

2006 2006 Approved/

RFTS Y3189 PAC 100-609 \ Building 121 Security 
Incinerator

2003 2003 Approved/

RFTS Y3190 PAC 100-610 \ Asbestos Release - Building 
123

1992 1992 9/30/1992 Approved9/30/1992/

RFTS N3191 PAC 100-611 \ Building 123 Scrubbber 
Solution Spill

2004 2006/

RFTS Y3192 PAC 100-612 \ Battery Solution Spill - 
Building 119

1992 1992 9/30/1992 Approved9/30/1992/

RFTS Y3193 PAC 100-613 \ Asphalt Surface in Lay Down 
N Bldg 130 (formerly 000-501)

1994 1994 9/30/1994 Approved9/30/1994/

RFTS Y3194 PAC 300-700 \ Scrap Roofing Disposal 1992 1992 9/30/1992 Approved9/30/1992/

RFTS Y3195 PAC 300-701 \ Sulfuric Acid Spill, Bldg 371 1992 1992 9/30/1992 Approved9/30/1992/

RFTS Y3196 PAC 300-703 \ Building 331 North Area 1992 1992 9/30/1992 Approved9/30/1992/

RFTS Y3197 PAC 300-704 \ Roof Fire, Bldg 381 1992 1992 9/30/1992 Approved9/30/1992/

RFTS Y3198 PAC 300-705 \ Potassium Hydroxide Spill N. 
of Bldg 374

1992 1992 9/30/1992 Approved9/30/1992/

RFTS Y3199 PAC 300-706 \ Evaporator Tanks N. of Bldg 
374

1992 1992 9/30/1992 Approved9/30/1992/

RFTS Y3200 PAC 300-707 \ Sanitizer Spill 1992 1992 9/30/1992 Approved9/30/1992/

RFTS N3201 PAC 300-708 \ Transformer N of B371 1996 1996 9/30/1996 Approved/

RFTS N3202 PAC 300-709 \ Transformer Leak 334-1 1996 1996 Approved/

RFTS Y3203 PAC 300-710 \ Gasoline Spill North of 
Building 331

1992 1992 9/30/1992 Approved9/30/1992/

RFTS Y3204 PAC 300-711 \ Ni-Cad Battery Spil Outside 1994 1994 9/30/1994 Approved9/30/1994/
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Bldg 373

RFTS Y3205 PAC 300-712 \ 1/2 g Antifreeze Spill Outside 
Bldg 373

1994 1994 9/30/1994 Approved9/30/1994/

RFTS Y3206 PAC 300-713 \ Caustic Spill N of Bldg 331 1994 1994 9/30/1994 Approved9/30/1994/

RFTS Y3207 PAC 300-714 \ Laundry Waste Water Spill N 
of Bldg 374

1995 1995 9/30/1995 Approved9/30/1995/

RFTS Y3208 PAC 300-715 \ Battery Acid Spill 1997 1997 9/30/1997 Approved9/30/1997/

RFTS N3209 PAC 400-801 \ Transformer, Roof of 
Building 447

2004 2006/

RFTS Y3210 PAC 400-802 \ Storage Shed B334 2006 2006 Approved/

RFTS N3211 PAC 400-803 \ Misc Dumping, Building 460 
Storm Drain

2003 2006/

RFTS N3212 PAC 400-804 \ Road North of Building 460 2003 2006/

RFTS Y3213 PAC 400-805 \ Building 43 Tank #9 Leak 1992 1992 9/30/1992 Approved9/30/1992/

RFTS Y3214 PAC 400-806 \ Catalyst Spill, Building 440 1992 1992 9/30/1992 Approved9/30/1992/

RFTS N3215 PAC 400-807 \ Sandblasting Area 2004 2006/

RFTS Y3216 PAC 400-808 \ Vacuum Pump Leak, 
Building 442

1992 1992 9/30/1992 Approved9/30/1992/

RFTS Y3217 PAC 400-809 \ Oil Leak - 446 Guard Post 1992 1992 9/30/1992 Approved9/30/1992/

RFTS N3218 PAC 400-810 \ Beryllium Fire - Bldg 444 2004 2006/

RFTS N3219 PAC 400-811 \ Transformer 443-2, Bldg 443 1998 1998 9/30/1993 Approved/

RFTS Y3220 PAC 400-812 \ Tank T-2 Spill I Building 460 1994 1994 9/30/1994 Approved9/30/1994/

RFTS Y3221 PAC 400-813 \ RCRA Tank Leak in Bldg 460 2005 2005 Approved/

RFTS Y3222 PAC 400-814 \ A/C Compressor Release, 
Bldg 444 Roof

1994 1994 9/30/1994 Approved9/30/1994/
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RFTS Y3223 PAC 400-815 \ RCRA Tank Leak in Bldg 460 2005 2005 Approved/

RFTS N3224 PAC 500-900 \ Transformer Leak 515/516 1996 1996 9/30/1996 Approved/

RFTS N3225 PAC 500-901 / 905 \ Transformer Leak 
555/558

1996 1996 9/30/1996 Approved/

RFTS N3226 PAC 500-902 \ Transformer Leak 559 1996 1996 9/30/1996 Approved/

RFTS Y3227 PAC 500-903  \ RCRA Storage Unit #1 1992 1992 9/30/1992 Approved9/30/1992/

RFTS N3228 PAC 500-904 \ Transformer Leak - 558-1 2004 2005/

RFTS Y3231 PAC 500-908 \ IHSS 156.1, 186 1995 1995 9/30/1995 Approved9/30/1995/

RFTS Y3232 PAC 500-909 \ Spent Photo Fixer Solution 
Release (IHSS 158)

1996 1996 9/30/1996 Approved9/30/1996/

RFTS N3233 PAC 600-1000 \ Transformer Storage B662 1996 1996 9/30/1996 Approved/

RFTS N3234 PAC 600-1001 \ Temp. Waste Stor B663 2005 2006/

RFTS Y3235 PAC 600-1002 \ Transformer Storage W B666 1996 1996 9/30/1996 Approved9/30/1996/

RFTS N3236 PAC 600-1003 \ Transformers N & S 661/675 1996 1996 9/30/1996 Approved/

RFTS Y3237 PAC 600-1004 \ 2003 2003 Approved/

RFTS Y3238 PAC 600-1005 \ Former Pesticide Storage 
Area

2003 2003 Approved/

RFTS N3241 PAC 700-1102 \ Transformer Leak - 776-4 1997 1997 9/30/1996 Approved/

RFTS N3242 PAC 700-1103 \ Transformer Leak B707 1996 1996 9/30/1996 Approved/

RFTS N3243 PAC 700-1104 \ Transformer Leak B708 
(formerly identified as 400-820)

1996 1996 9/30/1996 Approved/

RFTS N3249 PAC 700-1111 \ Transformer Leak B750 1996 1996 9/30/1996 Approved/

RFTS Y3250 PAC 700-1112 \ Transformer Leak B776-5 1996 1996 9/30/1996 Approved9/30/1996/

RFTS Y3251 PAC 700-1113 \ IHSS 101 1995 1995 9/30/1995 Approved9/30/1995/
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RFTS Y3252 PAC 700-1114a \ Release During Liquid 
Transfer Oper Bldg 774

1997 1997 9/30/1997 Approved9/30/1997/

RFTS Y3253 PAC 700-1114b \ Release During Liquid 
Transfer Oper Bldg 774

1997 1997 9/30/1997 Approved9/30/1997/

RFTS Y3258 PAC 800-1202 \ Sulfuric Acid Spill, Bldg 883 1992 1992 9/30/1992 Approved9/30/1992/

RFTS Y3259 PAC 800-1203 \ Sanitary Sewer Line Brk 
Btwn Bldg 865/866

1992 1992 9/30/1992 Approved9/30/1992/

RFTS Y3262 PAC 800-1206 \ Fire, Bldg 883 1992 1992 9/30/1992 Approved9/30/1992/

RFTS N3263 PAC 800-1207 \ Transformer Leak 883-4 1996 1996 9/30/1996 Approved/

RFTS Y3264 PAC 800-1208 \ Transformer Leak 881-4 1996 1996 9/30/1996 Approved9/30/1996/

RFTS Y3265 PAC 800-1209 \ Transformer Leak 800 area 1996 1996 9/30/1996 Approved9/30/1996/

RFTS Y3266 PAC 800-1210 \ Transformers 865-1 & 865-2 1996 1996 9/30/1996 Approved9/30/1996/

RFTS Y3267 PAC 800-1211 \ Capacitor Leak, Bldg 883 1992 1992 Approved9/30/1992/

RFTS Y3269 PAC 900-1300 \ RO Plant Sludge Drying beds 1992 1992 9/30/1992 Approved9/30/1992/

RFTS Y3271 PAC 900-1302 \ Gasoline Spill 1992 1992 9/30/1992 Approved9/30/1992/

RFTS Y3272 PAC 900-1303 \ Natural Gas Leak 1992 1992 9/30/1992 Approved9/30/1992/

RFTS Y3275 PAC 900-1306 \ Transformers 991-1 & 991-2 1996 1996 9/30/1996 Approved9/30/1996/

RFTS Y3277 PAC 900-1308 \ Gasoline Spill Outside of 
Bldg 980

2003 2003 Approved/

RFTS Y3283 PAC 900-1315 \ Tanker Trk Release on E 
Patrol Rd, N of Spuce

1995 1995 9/30/1995 Approved9/30/1995/

RFTS Y3285 PAC 900-1317 \ Soil from crate in 964 
Laydown Yard

1995 1995 9/30/1995 Approved9/30/1995/

RFTS Y3311 PAC T-2 \ 2005 2005 Approved/

RFTS Y3312 PAC T-3 \ 2005 2005 Approved/
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RFTS N3313 PAC T-40 \ 2004 2005/

RFTS N3377 UBC B122 \ 2005 2006/

RFTS N3378 UBC B123 \ 2004 2006/

RFTS N3379 UBC B125 \ 2005 2006/

RFTS Y3380 UBC B331 \ 2005 2006 Approved/

RFTS N3383 UBC B439 \ 2004 2006/

RFTS N3384 UBC B440 \ 2004 2006/

RFTS N3385 UBC B441 \ 2005 2006/

RFTS N3386 UBC B442 \ 2005 2006/

RFTS N3387 UBC B444 \ 2004 2006/

RFTS N3388 UBC B447 \ 2004 2006/

RFTS N3406 UBC B889 \ 2004 2005/
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RFTS N0004 100 \ Guard Post 1995 1995 9/30/1995\

RFTS N0005 111B \ GUARD POST, 
CLOSED (NW of T111A)

2005 2006\

RFTS N0006 119H \ *HELIPORT 2005 2006\

RFTS N0008 133 \ 130 Guard Post 1995 1995 9/30/1995\

RFTS N0009 201 \ *RAILROADS 2005 2006\

RFTS N0010 202 \ *ROADS 2005 2006\
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RFTS N0011 203 \ *CATTLE & LIMITED 
AREA FENCES

2005 2006\

RFTS N0012 204 \ *WALKWAYS 2005 2006\

RFTS N0013 205 \ *PARKING AREAS & 
ACCESS ROADS

2005 2006\

RFTS N0025 218 \ Nitric Acid Farm 1996 1996 9/30/1996\

RFTS N0027 221 \ Central Fuel Oil Storage 
Tk 840,000 gal

1996 1996 9/30/1996\

RFTS N0031 224 \ Central Fuel Oil Storage 
Tk 1,900,000 gal

1996 1996 9/30/1996\

RFTS N0038 304 \ FIRE PATROL 
CROSSINGS

2005 2006\

RFTS N0039 446 \ Guard Post 1996 1996 9/30/1996\

RFTS N0040 449A \ RMRS 
MAINTENANCE ANNEX (NE 
of 439)

2004 2005\

RFTS N0042 449C \ MAINTENANCE 
CARPENTER SHOP (NE of 
439)

2004 2005\

RFTS N0043 461 \ Guard Post 1996 1996 9/30/1996\

RFTS N0074 900 \ Guard Post East Gate 1995 1995 9/30/1995\

RFTS N0077 902PAD \ SLUDGE STORAGE 
PAD

2004 2005\

RFTS N0078 903A1 \ SUPPORT BLDG 
ADJACENT TO ER 
DECONTAMATION PAD

2004 2005\

RFTS N0079 903A2 \ ER 2004 2005\
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DECONTAMINATION 
PADSTORAGE (W of 903A)

RFTS N0080 903PAD \ CONTAMINATION 
BARRIER/PAD

2004 2005\

RFTS N0081 904P \ PROPANE TANK 
FARM (aka Tanks 254, 255, 
256, 257, 258, 259, 260, 261, 
339, 340, 345, 361)

2004 2005\

RFTS N0082 904PAD \ LL MIXED WASTE 
STORAGE PAD (Tents & 
Cargo Containers) (Cargo 
Containers = RCRA Unit 15A)

2004 2005\

RFTS N0085 995-AB-1 \ SEWAGE 
TREATMENT AERATION 
BASIN

2005 2006\

RFTS N0086 995-AB-2 \ SEWAGE 
TREATMENT AERATION 
BASIN

2005 2006\

RFTS N0087 995-C-1 \ SEWAGE 
TREATMENT CLARIFIER

2005 2006\

RFTS N0088 995-C-2 \ SEWAGE 
TREATMENT CLARIFIER

2005 2006\

RFTS N0089 995-C-3 \ SEWAGE 
TREATMENT CLARIFIER

2005 2006\

RFTS N0090 995-C-4 \ SEWAGE 
TREATMENT CLARIFIER

2005 2006\

RFTS N0091 995-C-5 \ SEWAGE 
TREATMENT CLARIFIER

2005 2006\
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RFTS N0092 995-CCC-1 \ SEWAGE 
TRTMNT CHLORINE 
CONTACT CHAMBER

2005 2006\

RFTS N0093 995-CCC-2 \ SEWAGE 
TRTMNT CHLORINE 
CONTACT CHAMBER

2005 2006\

RFTS N0094 995-UV \ ULTRAVIOLET 
DISINFECTION BLDG

2005 2006\

RFTS N0095 995E \ SEWAGE 
TREATMENT EFFLUENT 
TANKS (1 structure w/ 3 cells)

2005 2006\

RFTS N0096 995I \ SEWAGE TREATMENT 
INFLUENT TANKS (1 
structure w/ 3 cells)

2005 2006\

RFTS N0099 FH \ FIRE HYDRANTS 2005 2006\

RFTS N0103 OPWLT \ OLD PROCESS 
WASTE LINES & TANKS

2005 2006\

RFTS N0105 S120 \ BUS 
STOP/CARPOOLSHELTER 
(formerly S119B)

2005 2006\

RFTS N0106 S125 \ STORAGE SHED (S of 
125)

2004 2005\

RFTS N0108 S372 \ BUS STOP/CAR POOL 
SHELTER (S of 372A)

2004 2005\

RFTS N0109 S374 \ "BLDG 374 STORAGE" 
(N of 750HAZ)

2004 2005\

RFTS N0110 S443 \ 443 STEAM SHED 
(Eighth St)

2004 2005\
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RFTS N0111 S444 \ BUS STOP/CAR POOL 
SHELTER (N of 444)

2004 2005\

RFTS N0112 S449 \ MAINTENANCE 
STORAGE (NE of 439)

2004 2005\

RFTS N0113 S452 \ STORAGE (W of 452) 2004 2005\

RFTS N0114 S551 \ MATERIALS 
SHELTER (SE of 551)

2004 2005\

RFTS N0117 S760B \ BUS STOP/CAR 
POOL SHELTER

2004 2005\

RFTS N0121 S886 \ BUS STOP/CAR POOL 
SHELTER (N of 886)

1999 2001 2001\

RFTS N0125 T891H \ Trailer (Offices) 1996 1996 9/30/1996\

RFTS N0126 T891I \ Trailer (Offices) 1996 1996 9/30/1996\

RFTS N0127 T891J \ Trailer (Offices) 1996 1996 9/30/1996\

RFTS N0128 T891K \ Trailer (Offices) 1996 1996 9/30/1996\

RFTS N0130 T891V \ OFFICES (Formerly 
T690J --FY97)

2004 2005\

RFTS N0132 Tank 238 \ STP EFFLUENT 
SAND FILTER TANK (in 
988A)

2005 2006\

RFTS N0133 Tank 239 \ STP EFFLUENT 
SAND FILTER TANK (in 
988A)

2005 2006\

RFTS N0134 Tank 240 \ STP EFFLUENT 
SAND FILTER TANK (in 
988A)

2005 2006\

RFTS N0135 Tent 01 \ Waste Storage 1996 1996 9/30/1996\
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Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
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RFTS N0136 Tent 10 \ PONDCRETE 
STORAGE ON 904 PAD 
(RCRA Unit 15B)

1999 20054/1/1999\

RFTS N0137 Tent 11 \ PONDCRETE 
STORAGE ON 904 PAD 
(RCRA Unit 15B)

1999 20054/1/1999\

RFTS N0183 T371G \ Trailer 1996 1997 9/30/1997\

RFTS N0184 T444A \ Trailer 1996 1997 9/30/1997\

RFTS N0185 661 \ Electrical Substation #1 1996 1997 9/30/1997\

RFTS N0186 663C \ Storage Container 1996 1997 9/30/1997\

RFTS N0187 675 \ Electrical Substation #3 1996 1997 9/30/1997\

RFTS N0188 T690A \ Trailer 1996 1997 9/30/1997\

RFTS N0189 T690B \ Trailer 1996 1997 9/30/1997\

RFTS N0190 T690D \ Trailer 1996 1997 9/30/1997\

RFTS N0191 T690E \ Trailer 1996 1997 9/30/1997\

RFTS N0192 T690F \ Trailer 1996 1997 9/30/1997\

RFTS N0193 T690G \ Trailer 1996 1997 9/30/1997\

RFTS N0194 T690H \ Trailer 1996 1997 9/30/1997\

RFTS N0195 T690K \ Trailer 1996 1997 9/30/1997\

RFTS N0196 T690L \ Trailer 1996 1997 9/30/1997\

RFTS N0197 T690M \ Trailer 1996 1997 9/30/1997\

RFTS N0201 123 \ HEALTH PHYSICS 1997 1998 5/31/1998\

RFTS N0202 123S \ HAZARDOUS WASTE 
STORAGE SHED

1997 1998 5/31/1998\
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RFTS N0203 T891A \ OFFICES 1997 1998 10/31/199
7

\

RFTS N0204 T891L \ OFFICES 1997 1998 10/31/199
7

\

RFTS N0205 T891M \ OFFICES 1997 1998 10/31/199
7

\

RFTS N0206 T891N \ OFFICES 1997 1998 10/31/199
7

\

RFTS N0207 113 \ OFFICES (former 
GUARD POST)

1997 1998 5/31/1998\

RFTS N0208 114 \ BUS STOP/CAR POOL 
SHELTER (E of 123)

1997 1998 5/31/1998\

RFTS N0233 662 \ PLANT POWER 
WAREHOUSE & OFFICES

1999 2005\

RFTS N0234 663 \ STORAGE & SHIPPING 
BUILDING (JAJ)

2004 2005\

RFTS N0235 Tank 036 \ STORAGE TANK 
(DIESEL No. 1) (W of 663)

2004 2005\

RFTS N0236 Tank 037 \ PROPANE 
STORAGE TANK (OUT OF 
SERVICE) (W of 663)

2004 2005\

RFTS N0237 551PAD \ WASTE STORAGE 
PAD (RCRA Unit 18.03)

2004 2005\

RFTS N0238 750HAZ \ MAIN 
HAZARDOUS WASTE 
STORAGE FACILITY (Unit 1)

2004 2005\

RFTS N0248 T886B \ OFFICES 2004 2005\
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RFTS N0249 T886C \ OFFICES 2004 2005\

RFTS N0251 T891B \ OFFICES 2004 2005\

RFTS N0252 T891C \ OFFICES 2004 2005\

RFTS N0253 T891D \ OFFICES 2004 2005\

RFTS N0254 T891E \ OFFICES 2004 2005\

RFTS N0255 T891F \ OFFICES 2004 2005\

RFTS N0256 T891G \ OFFICES 2004 2005\

RFTS N0257 T891O \ OFFICES 2004 2005\

RFTS N0258 T891P \ OFFICES 2004 2005\

RFTS N0259 T891Q \ RESTROOMS 2004 2005\

RFTS N0260 T891R \ OFFICES 2004 2005\

RFTS N0261 T690C \ Trailer 1996 1997 9/30/1997\

RFTS N0263 T893A \ OFFICES 2004 2005\

RFTS N0264 T893B \ OFFICES 2004 2005\

RFTS N0308 367 \ STORAGE SHED, 
ROAD MTCE & SNOW 
REMOVAL

2005 2006\

RFTS N0309 T371A \ OFFICES 2005 2006\

RFTS N0310 T371C \ OFFICES 2005 2006\

RFTS N0311 T371D \ OFFICES 2005 2006\

RFTS N0312 T371E \ RESTROOMS 2005 2006\

RFTS N0313 T371F \ OFFICES 2005 2006\
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RFTS N0314 111 \ GENERAL STAFF 
ADMINISTRATION

2005 2006\

RFTS N0315 T111A \ OFFICES 2005 2006\

RFTS N0316 T112A \ OFFICES & 
EMPLOYEE STORE

2005 2006\

RFTS N0317 T112B \ OFFICES 2005 2006\

RFTS N0318 T112C \ OFFICES 2005 2006\

RFTS N0319 T115A \ OFFICES 2005 2006\

RFTS N0320 T115B \ OFFICES 2005 2006\

RFTS N0321 T115C \ OFFICES 2005 2006\

RFTS N0322 116 \ OFFICES (DOE) 2005 2006\

RFTS N0323 T117A \ OFFICES 2005 2006\

RFTS N0324 T119A \ OFFICES 
(DOE/CDPHE)

2005 2006\

RFTS N0325 T119B \ OFFICES 2005 2006\

RFTS N0326 T121A \ OFFICES 2005 2006\

RFTS N0344 903A \ ER 
DECONTAMINATION PAD 
(incl. SHEDS)

2004 2005\

RFTS N0345 903B \ DECON PAD 
SEDIMENTATION TANKS & 
WATER HOLDING TANKS 
BLDG

2004 2005\

RFTS N0346 905 \ FIELD OPERATIONS 
YARD (formerly Contractors 
Yard or CYARD, Unit 18.04)

2004 2005\
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RFTS N0347 952 \ ISOLATED TOXIC GAS 
STORAGE BUILDING (Unit 
23)

2004 2005\

RFTS N0348 966 \ PA DECON PAD (aka 
964P) (includes Tanks 337, 
338, 350, 351, 353, 354, 355, 
356, 357)

2004 2005\

RFTS N0350 Tank 262 \ 
DECONTAMINATION 
WATER STORAGE TANK (N 
of D903) (RCRA Unit 18.01)

2004 2005\

RFTS N0351 Tank 263 \ 
DECONTAMINATION 
WATER STORAGE TANK (N 
of D903) (RCRA Unit 18.01)

2004 2005\

RFTS N0352 Tank 264 \ 
DECONTAMINATION 
WATER STORAGE TANK (N 
of D903) (RCRA Unit 18.01)

2004 2005\

RFTS N0353 Tank 265 \ 
DECONTAMINATION 
WATER STORAGE TANK (N 
of D903) (RCRA Unit 18.01)

2004 2005\

RFTS N0354 Tank 266 \ 
DECONTAMINATION 
WATER STORAGE TANK (N 
of D903) (RCRA Unit 18.01)

2004 2005\

RFTS N0355 Tank 268 \ 
DECONTAMINATION 
SEDIMENT/WATER 
STORAGE TANK (N of D903) 

2004 2005\
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(RCRA Unit 18.01)

RFTS N0356 Tank 346 \ 
DECONTAMINATION 
SEDIMENT/WATER 
STORAGE TANK (N of D903) 
(RCRA Unit 18.01)

2004 2005\

RFTS N0357 Tank 347 \ 
DECONTAMINATION 
WATER STORAGE TANK (S 
of D903) (RCRA Unit 18.01)

2004 2005\

RFTS N0358 Tank 348 \ 
DECONTAMINATION 
SEDIMENT/WATER 
STORAGE TANK (N of D903) 
(RCRA Unit 18.01)

2004 2005\

RFTS N0359 Tank 349 \ STORAGE TANK 
(DIESEL) (S of D903)

2004 2005\

RFTS N0360 223 \ NITROGEN SUPPLY 
FACILITY, INCL. STORAGE 
TANKS (Tanks 233, 234)

2005 2006\

RFTS N0361 223A \ ERM STORAGE 
FACILITY (NE of 549)

2005 2006\

RFTS N0362 552 \ BOTTLED GAS 
STORAGE BUILDING

2005 2006\

RFTS N0363 Tank 017 \ MOLECULAR 
SIEVE ABSORBER TANK (E 
of 223)

2005 2006\

RFTS N0364 Tank 022 \ MOLECULAR 
SIEVE ABSORBER TANK (E 
of 223)

2005 2006\
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RFTS N0384 122S \ PAPER 
SHREDDER/UTILITIES SHED

2004 2005\

RFTS N0385 126 \ SOURCE STORAGE 2004 2005\

RFTS N0386 441 \ OFFICES 2004 2005\

RFTS N0387 T441A \ OFFICES 2004 2005\

RFTS N0388 Tank 079 \ LIQUID 
NITROGEN STORAGE TANK 
(E of 125)

2004 2005\

RFTS N0389 Tank 080 \ LIQUID 
NITROGEN STORAGE TANK 
(S of 123)

1998 1998 5/31/19985/31/1998\

RFTS N0390 Tank 081 \ LIQUID 
NITROGEN STORAGE TANK 
(S of 123)

1998 1998 5/31/19985/31/1998\

RFTS N0391 Tank 278 \ COMPRESSED 
AIR TANK (S of 126)

2004 2005\

RFTS N0392 125 \ STANDARDS 
LABORATORY

2004 2005\

RFTS N0460 211 \ STEAM DISTRIBUTION 
SYSTEM

2004 2005\

RFTS N0461 240 \ STEAM CONDENSATE 
STORAGE TANK (aka Tank 
073)

2004 2005\

RFTS N0462 443 \ HEATING PLANT 2004 2005\

RFTS N0463 710 \ STEAM VALVE HOUSE 
(SW of 701)

2004 2005\

RFTS N0465 Tank 025 \ STORAGE TANK 2004 2005\
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(#6 FUEL OIL) (W of 443)

RFTS N0466 Tank 027 \ STORAGE TANK 
(#6 FUEL OIL) (W of 443)

2004 2005\

RFTS N0467 Tank 028 \ STORAGE TANK 
(DIESEL FUEL) (443)

2004 2005\

RFTS N0468 Tank 031 \ STORAGE TANK 
(DIESEL FUEL) (443)

2004 2005\

RFTS N0469 Tank 090 \ UNDERGROUND 
STORAGE TANK (DIESEL) 
(foamed in place) (UST 9) (SE 
of 443)

2004 2005\

RFTS N0470 Tank 091 \ UNDERGROUND 
STORAGE TANK (DIESEL) 
(foamed in place) (UST 13) 
(NE of 443)

2004 2005\

RFTS N0471 Tank 092 \ UNDERGROUND 
STORAGE TANK (NO 6 
FUEL OIL) (out of service) 
(UST 10) (E of 443)

2004 2005\

RFTS N0472 Tank 093 \ UNDERGROUND 
STORAGE TANK (NO 6 
FUEL OIL) (out of service) 
(UST 11) (E of 443)

2004 2005\

RFTS N0473 Tank 094 \ UNDERGROUND 
STORAGE TANK (NO 6 
FUEL OIL) (out of service) 
(UST 12) (E of 443)

2004 2005\

RFTS N0474 Tank 095 \ UNDERGROUND 
STORAGE TANK (NO 6 
FUEL OIL) (out of service) 

2004 2005\
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(UST 65) (E of 443)

RFTS N0475 Tank 096 \ SULFURIC ACID 
STORAGE TANK (E of 443)

2004 2005\

RFTS N0476 Tank 097 \ NaOH STORAGE 
TANK (E of 443)

2004 2005\

RFTS N0477 Tank 098 \ BOILER 
BLOWDOWN TANK (E of 
443)

2004 2005\

RFTS N0478 TK- 9A \ ABOVEGROUND 
STORAGE TANK (DIESEL) 
(replacement for UST 9/Tank 
090) (SE of 443)

2004 2005\

RFTS N0479 TK-13A \ ABOVEGROUND 
STORAGE TANK (DIESEL) 
(replacement for UST 13/Tank 
091) (NE of 443)

2004 2005\

RFTS N0542 891 \ GROUND WATER 
TREATMENT FACILITY

2005 2006\

RFTS N0543 891-T-200 \ UNTREATED 
WATER STORAGE TANK 
(SE of 891) (aka Tank 329)

2005 2006\

RFTS N0544 891-T-201 \ INFLUENT 
EQUALIZATION TANK (S of 
891) (aka Tank 316; aka 201T)

2005 2006\

RFTS N0545 891-T-202 \ INFLUENT 
EQUALIZATION TANK (S of 
891) (aka Tank 315; aka 202T)

2005 2006\

RFTS N0546 891-T-203 \ ION EXCHANGE 
TANK (S of 891) (aka Tank 

2005 2006\
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253; aka 203T)

RFTS N0547 891-T-204 \ CLEAN WATER 
TANK (S of 891) (aka Tank 
317; aka 204T)

2005 2006\

RFTS N0548 891-T-205 \ TREATED 
GROUND WATER STORAGE 
TANK, (W of 981; aka Tank 
322; aka 205T)

2005 2006\

RFTS N0549 891-T-206 \ TREATED 
GROUND WATER STORAGE 
TANK, (W of 981; aka Tank 
321; aka 206T)

2005 2006\

RFTS N0550 891-T-207 \ TREATED 
GROUND WATER STORAGE 
TANK, (W of 981; aka Tank 
320; aka 207T)

2005 2006\

RFTS N0551 T900A \ GROUND WATER 
TREATMENT TRAILER

2005 2006\

RFTS N0552 T900B \ GROUND WATER 
TREATMENT TRAILER

2005 2006\

RFTS N0553 T900E \ GROUND WATER 
TREATMENT TRAILER

2005 2006\

RFTS N0554 124 \ WATER TREATMENT 
PLANT

2005 2006\

RFTS N0555 129 \ WATER TREATMENT 
(RAW WATER STRAINER)

2005 2006\

RFTS N0556 206 \ DOMESTIC WATER 
(ON SITE)

2005 2006\
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RFTS N0557 215A \ DOMESTIC WATER 
STORAGE (TOWER) (aka 
Tank 084)

2005 2006\

RFTS N0558 215B \ DOMESTIC WATER 
STORAGE (aka Tank 085)

2005 2006\

RFTS N0559 216 \ RAW WATER SUPPLY 
& PUMP HOUSE (W of 130 
trailers)

2005 2006\

RFTS N0561 Tank 087 \ UNDERGROUND 
CONCRETE SETTING BED 
(RAW WATER & SLUDGE) 
(E of 129)

2005 2006\

RFTS N0562 Tank 088 \ UNDERGROUND 
CONCRETE SETTLING BED 
(RAW WATER & SLUDGE) 
(E of 129)

2005 2006\

RFTS N0563 Tank 279 \ UNDERGROUND 
CONCRETE SUMP TANK 
(RAW WATER FROM 
DRYING BED) (S of 129)

2005 2006\

RFTS N0564 Tank 281 \ UNDERGROUND 
CONCRETE SUMP (RAW 
WATER) (S of 129)

2005 2006\

RFTS N0565 TK- 2A \ ABOVEGROUND 
STORAGE TANK (DIESEL) 
(replacement for UST 2/Tank 
289) (S of 124)

2005 2006\

RFTS N0566 T428B \ TOOL SHED (E of 
428)

2004 2005\
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Actual
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RFTS N0567 442 \ HEPA FILTER TEST 
LABORATORY & 
WAREHOUSE

2004 2005\

RFTS N0568 T442A \ OFFICES 2004 2005\

RFTS N0569 452 \ OFFICES 2004 2005\

RFTS N0570 T452A \ OFFICES 2004 2005\

RFTS N0571 T452B \ OFFICES 2004 2005\

RFTS N0572 T452C \ OFFICES 2004 2005\

RFTS N0573 T452D \ OFFICES 2004 2005\

RFTS N0574 T452E \ RESTROOMS 2004 2005\

RFTS N0575 T452F \ OFFICES 2004 2005\

RFTS N0576 T452G \ RESPIRATOR FIT 
FACILITY

2004 2005\

RFTS N0579 119 \ SECURITY REPAIR & 
FITNESS

2005 2006\

RFTS N0580 121 \ SECURITY COMMAND 
CENTER

2005 2006\

RFTS N0581 127 \ EMERGENCY 
GENERATOR BUILDING 
(121 and 115)

2005 2006\

RFTS N0582 128 \ VEHICLE SHELTER, 
PLANT PROTECTION

2005 2006\

RFTS N0583 864 \ GUARD POST (out of 
service)

2005 2006\

RFTS N0584 987 \ STORAGE VAULT - 
PLANT PROTECTION

2005 2006\
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Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
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RFTS N0585 993 \ SECURITY STORAGE 2005 2006\

RFTS N0586 Tank 288 \ ABANDONED 
STORAGE TANK (DIESEL 
BLEND) (foamed in place) 
(UST 3) (W of 127)

2005 2006\

RFTS N0587 TK- 3A \ ABOVEGROUND 
STORAGE TANK (DIESEL 
BLEND) (replacement for UST 
3/Tank 288) (S of 127)

2005 2006\

RFTS N0588 231 \ PROCESS WASTE 
HOLDING TANK PUMP 
HOUSE (aka PS-231) (RCRA 
Unit 40)

2005 2006\

RFTS N0589 231A \ PROCESS WASTE 
HOLDING TANK (aka Tank 
241) (RCRA Unit 43)

2005 2006\

RFTS N0590 231B \ PROCESS WASTE 
HOLDING TANK (aka Tank 
242) (RCRA Unit 43)

2005 2006\

RFTS N0591 428 \ WASTE COLLECTION 
TANK AND PUMP HOUSE 
(Unit 40) (aka Process Waste 
Pump Station 1)

2005 2006\

RFTS N0592 429 \ UNDERGROUND 
PROCESS WASTE PIT (441) 
(UST 36) (aka Tank 077; aka T-
3, see also Tank 076)

2005 2006\

RFTS N0594 Tank 076 \ PROCESS WASTE 
TANK, STEEL (441) (aka T-3, 
see also Bldg 429/Tank 077)

2005 2006\
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RFTS N0595 Tank, no AQI # \ 
UNDERGROUND PROCESS 
WASTE TANK, CONCRETE 
(441) (aka T-2)

2005 2006\

RFTS N0596 VV 011 \ PROCESS WASTE 
VALVE VAULT (E of 549)

2005 2006\

RFTS N0597 VV 012 \ PROCESS WASTE 
VALVE VAULT (SE of 231)

2005 2006\

RFTS N0598 VV 013 \ PROCESS WASTE 
VALVE VAULT (W of 231)

2005 2006\

RFTS N0599 VV 014 \ PROCESS WASTE 
VALVE VAULT (S of 372A)

2005 2006\

RFTS N0600 VV 015 \ PROCESS WASTE 
VALVE VAULT (W of 334)

2005 2006\

RFTS N0601 VV 016 \ PROCESS WASTE 
VALVE VAULT (E of 443)

2005 2006\

RFTS N0602 VV 017 \ PROCESS WASTE 
VALVE VAULT (SE of 443)

2005 2006\

RFTS N0603 VV 018 \ PROCESS WASTE 
VALVE VAULT (S of 123)

2005 2006\

RFTS N0604 VV 019 \ PROCESS WASTE 
VALVE VAULT (SW of 452)

2005 2006\

RFTS N0605 VV 020 \ PROCESS WASTE 
VALVE VAULT (W of 452)

2005 2006\

RFTS N0606 112 \ TELECOM CENTER & 
OFFICES

2004 2005\

RFTS N0607 115 \ OFFICES & EOC 2004 2005\
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RFTS N0608 122 \ 
MEDICAL/OCCUPATIONAL 
HEALTH

2004 2005\

RFTS N0609 T122A \ MOBILE 
DECONTAMINATION 
SYSTEM TRAILER (S of 122)

2004 2005\

RFTS N0610 220 \ TELEPHONE & 
COMMUNICATION SYSTEM

2004 2005\

RFTS N0611 222 \ DATA LINE SYSTEM 2004 2005\

RFTS N0612 Tank 280 \ LIQUID 
NITROGEN STORAGE TANK 
(E of 122)

2004 2005\

RFTS N0613 850 \ OFFICES 2005 2006\

RFTS N0614 T690N \ OFFICES 2004 2005\

RFTS N0693 301 \ AMBIENT AIR 
MONITORING STATION (N 
of Central Ave, W of Gate 10)

2005 2006\

RFTS N0694 S-xxx \ RADIOLOGICAL 
AMBIENT AIR 
MONITORING NETWORK 
(24 onsite locations, 13 at 
perimeter, 4 in surrounding 
communities)

2005 2006\

RFTS N0695 427 \ EMERGENCY 
GENERATOR BUILDING 
(444)

2004 2005\

RFTS N0696 427A \ FUEL STORAGE 
TANK (DIESEL) (aka Tank 
068)

2004 2005\
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RFTS N0697 449 \ OIL & PAINT STORAGE 2004 2005\

RFTS N0698 453 \ OIL STORAGE 2004 2005\

RFTS N0702 Tank 064 \ PROPANE 
STORAGE TANK (W of 
T439A)

2004 2005\

RFTS N0703 Tank 066 \ LIQUID 
NITROGEN STORAGE TANK 
(E of 444)

2004 2005\

RFTS N0704 Tank 067 \ LIQUID 
NITROGEN STORAGE TANK 
(S of 444)

2004 2005\

RFTS N0705 Tank 069 \ LIQUID ARGON 
STORAGE TANK (E of 444)

2004 2005\

RFTS N0706 Tank 070 \ LIQUID 
NITROGEN STORAGE TANK 
(N of 444)

2004 2005\

RFTS N0707 T124A \ OFFICES (DOE) 2005 2006\

RFTS N0708 Tank 057 \ LIQUID 
NITROGEN STORAGE TANK 
(N of 460)

2005 2006\

RFTS N0709 Tank 058 \ DRIOX ARGON 
STORAGE TANK (S of 460)

2005 2006\

RFTS N0710 Tank 059 \ LIQUID 
NITROGEN STORAGE TANK 
(S of 460)

2005 2006\

RFTS N0711 Tank 289 \ UNDERGROUND 
STORAGE TANK (DIESEL 
BLEND) (foamed in place) 

2005 2006\
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(UST 2) (S of 124)

RFTS N0712 Tank 365 \ CHEMICAL 
WASTE STORAGE TANK (S 
of 460)

2005 2006\

RFTS N0713 Tank 366 \ CHEMICAL 
WASTE STORAGE TANK (S 
of 460)

2005 2006\

RFTS N0714 444 \ MANUFACTURING 
BUILDING

2004 2005\

RFTS N0715 445 \ CARBON STORAGE 2004 2005\

RFTS N0716 447 \ MANUFACTURING 
BUILDING

2004 2005\

RFTS N0717 448 \ U MATERIAL STORAGE 2004 2005\

RFTS N0718 450 \ FILTER PLENUM 
BUILDING (444)

2004 2005\

RFTS N0719 451 \ FILTER PLENUM 
BUILDING (447)

2004 2005\

RFTS N0720 454 \ COOLING TOWER (444) 2004 2005\

RFTS N0721 455 \ FILTER PLENUM 
BUILDING (444 PLATING 
LAB)

2004 2005\

RFTS N0722 457 \ COOLING TOWER (447) 2004 2005\

RFTS N0723 460 \ OFFICES (former 
CONSOLIDATED NON-NUC. 
MFG BLDG.)

2005 2006\

RFTS N0724 462 \ COOLING TOWER (460) 2005 2006\

RFTS N0725 208 \ SANITARY SEWER 2005 2006\
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SYSTEM

RFTS N0726 209 \ STORM DRAINAGE 
SYSTEM

2005 2006\

RFTS N0727 971 \ SLUDGE DRYING BED 2005 2006\

RFTS N0728 972 \ SLUDGE DRYING BED 2005 2006\

RFTS N0729 973 \ SLUDGE DRYING BED 2005 2006\

RFTS N0730 974 \ SLUDGE DRYING BED 2005 2006\

RFTS N0731 T974A \ TREATMENT 
TRAILER

2005 2006\

RFTS N0732 975 \ SLUDGE DRYING BED 2005 2006\

RFTS N0733 976 \ SLUDGE DRYING BED 2005 2006\

RFTS N0734 977 \ SLUDGE DRYING BED 2005 2006\

RFTS N0735 988 \ TERTIARY 
TREATMENT PUMP HOUSE

2005 2006\

RFTS N0736 990 \ PRE-AERATION 
BUILDING

2005 2006\

RFTS N0737 990A \ WASTE WATER 
TREATMENT

2005 2006\

RFTS N0738 995 \ SEWAGE TREATMENT 
FACILITY

2005 2006\

RFTS N0773 210 \ NATURAL GAS 
DISTRIBUTION SYSTEM

2005 2006\

RFTS N0774 869 \ NATURAL GAS METER 
HOUSE

2005 2006\

RFTS N0775 Tank 030 \ UNDERGROUND 2005 2006\
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PRESSURE TANK 
(CONDENSATE OILS OF 
NAT. GAS LINE) (S of 869)

RFTS N0809 T760A \ SHOWER TRAILER 
(PONDCRETE)

2004 2005\

RFTS N0814 T904A \ BREAK TRAILER 
(PONDCRETE)

2004 2005\

RFTS N0815 906 \ CENTRAL WASTE 
STORAGE FACILITY

2004 2005\

RFTS N0816 Tent  7 \ PONDCRETE 
STORAGE ON 902 PAD 
(RCRA Unit 15B)

1999 2005\

RFTS N0817 Tent  8 \ PONDCRETE 
STORAGE ON 904 PAD 
(RCRA Unit 15B)

1999 2005\

RFTS N0818 Tent  9 \ PONDCRETE 
STORAGE ON 904 PAD 
(RCRA Unit 15B)

1999 2005\

RFTS N0821 Tank 237 \ PROPANE 
STORAGE TANK (W of 
T760A)

2004 2005\

RFTS N0822 Tank 269 \ 
DECONTAMINATION 
WATER STORAGE TANK (S 
of T893A)

2004 2005\

RFTS N0823 Tank 271 \ 
DECONTAMINATION 
WATER STORAGE TANK (S 
of T893A)

2004 2005\
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Actual
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RFTS N0824 Tank 272 \ 
DECONTAMINATION 
WATER STORAGE TANK (S 
of T893A)

2004 2005\

RFTS N0825 Tank 273 \ 
DECONTAMINATION 
WATER STORAGE TANK (S 
of T893A)

2004 2005\

RFTS N0826 Tank 274 \ 
DECONTAMINATION 
SEDIMENT/WATER 
STORAGE TANK (S of T893A)

2004 2005\

RFTS N0827 Tank 275 \ 
DECONTAMINATION 
SEDIMENT/WATER 
STORAGE TANK (S of T893A)

2004 2005\

RFTS N0828 Tank 359 \ WASTE WATER 
STORAGE TANK (OU2)

2004 2005\

RFTS N0829 Tank 360 \ WASTE WATER 
STORAGE TANK (OU2)

2004 2005\

RFTS N0830 Tank 364 \ 
DECONTAMINATION 
WATER STORAGE TANK (S 
of T893A)

2004 2005\

RFTS N0831 664 \ WASTE STORAGE & 
SHIP FACIL- PACKAGED 
WASTE (Unit 20)

2004 2005\

RFTS N0832 C664 \ WASTE STORAGE 
YARD

2004 2005\
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RFTS N0833 T664A \ OFFICES 2004 2005\

RFTS N0834 666 \ TSCA STORAGE 
BUILDING

2004 2005\

RFTS N0835 668 \ DRUM STORAGE & 
CERTIFICATION BUILDING

2004 2005\

RFTS N0836 439 \ MOD CENTER 
MACHINE SHOP

2004 2005\

RFTS N0837 T439A \ OFFICES (N of 439) 2004 2005\

RFTS N0838 T439D \ OFFICES (W of 439) 2004 2005\

RFTS N0839 440 \ WASTE STORAGE & 
REPACKAGING (former 
MODIFICATION CENTER)

2004 2005\

RFTS N0867 212 \ ELECTRICAL 
DISTRIBUTION SYSTEM

2005 2006\

RFTS N0868 214 \ FENCE & STREET 
LIGHTING

2005 2006\

RFTS N0869 679 \ ELECTRICAL 
SUBSTATION

2005 2006\

RFTS N0870 680 \ ELECTRICAL 
SUBSTATION

2005 2006\

RFTS N0871 681 \ ELECTRICAL 
SUBSTATION BUILDING

2005 2006\

RFTS N0872 331 \ GARAGE & FIRE 
STATION

2004 2005\

RFTS N0873 331A \ STORAGE (N of 335) 2004 2005\

RFTS N0874 331S \ STORAGE SHED 2004 2005\
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RFTS N0875 C331 \ STORAGE (N of 331) 2004 2005\

RFTS N0876 T331A \ TRAILER 
(BARRACKS)

2004 2005\

RFTS N0877 335 \ FIRE TRAINING BLDG. 2004 2005\

RFTS N0879 Tank 100 \ PROPANE 
STORAGE TANK (N of 331S)

2004 2005\

RFTS N0880 Tank 101 \ ABANDONED 
STORAGE TANK (DIESEL 
BLEND) (UST 5) (foamed in 
place) (N of 331,N-1A)

2004 2005\

RFTS N0881 Tank 102 \ ABANDONED 
STORAGE TANK (DIESEL 
BLEND) (foamed in place) 
(UST 6) (N of 331, N-1)

2004 2005\

RFTS N0882 Tank 103 \ ABANDONED 
STORAGE TANK 
(GASOLINE) (foamed in place) 
(UST 8) (N of 331,N-3)

2004 2005\

RFTS N0883 Tank 104 \ ABANDONED 
STORAGE TANK 
(GASOLINE) (foamed in place) 
(UST 7) (N of 331,N-2)

2004 2005\

RFTS N0884 Tank 115 \ PROPANE 
STORAGE TANK (N of 335)

2004 2005\

RFTS N0885 TK- 5A \ UNDERGROUND 
STORAGE TANK (DIESEL 
BLEND) (replacement for UST 
5/Tank 101) (N of 331,N-1A)

2004 2005\

RFTS N0886 TK- 5B \ UNDERGROUND 2004 2005\
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STORAGE TANK (DIESEL 
BLEND) (replacement for UST 
5/Tank 101) (N of 331,N-1A)

RFTS N0887 TK- 6A \ UNDERGROUND 
STORAGE TANK (DIESEL 
BLEND) (replacement for UST 
6/Tank 102) (N of 331, N-1)

2004 2005\

RFTS N0888 TK- 7A \ UNDERGROUND 
STORAGE TANK 
(GASOLINE) (replacement for 
UST 7/Tank 104) (N of 331,N-
2)

2004 2005\

RFTS N0889 TK- 8A \ UNDERGROUND 
STORAGE TANK 
(GASOLINE) (replacement for 
UST 8/Tank 103) (N of 331,N-
3)

2004 2005\

RFTS N0890 333 \ PAINT SHOP & SAND 
BLAST FACILITY

2004 2005\

RFTS N0891 334 \ GENERAL SHOP 
(MAINTENANCE), OFFICES, 
& CREDIT UNION

2004 2005\

RFTS N0892 T334B \ OFFICES 2004 2005\

RFTS N0893 T334C \ OFFICES 2004 2005\

RFTS N0894 T334D \ OFFICES 2004 2005\

RFTS N0895 549 \ RCT SHOP & OFFICES 2004 2005\

RFTS N0896 551 \ GENERAL 
WAREHOUSE & 
CONTRACTOR SHOP

1999 2005\
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Fore.
Deac.
Year

RFTS N0897 T551A \ OFFICES & 
LOCKERS (JAJ)

2004 2005\

RFTS N0898 553 \ WELDING SHOP (JAJ) 2004 2005\

RFTS N0899 554 \ STORAGE & SHIPPING 
DOCK BUILDING

2004 2005\

RFTS N0900 556 \ METAL CUTTING 
BUILDING

2004 2005\

RFTS N0902 Tank 106 \ DRIOX ARGON 
STORAGE TANK (NW OF 
334)

2004 2005\

RFTS N0903 Tank 108 \ AIR 
COMPRESSOR TANK (N OF 
556)

2004 2005\

RFTS N0904 Tank 109 \ LIQUID 
NITROGEN STORAGE TANK 
(W OF 552)

2004 2005\

RFTS N0905 Tank 161 \ FREON 12 
ACCUMULATOR TANK (N 
of 549)

2004 2005\
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

High Speed, Integrated Characterization System for (1) Radioactive, (2) Hazardous, and (3) Toxic Contamination

RF-DD02

Focus Area Work Package: Material Recycle and Release

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: DD-05

Focus Area: DDFA

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Gamma Ray Imaging System

Gamma Ray Imaging System

Gamma Ray Imaging System

Mobile Automated Characterization System

Mobile Automated Characterization System

Mobile Automated Characterization System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)

Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)

Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

In Situ Object Counting System

In Situ Object Counting System

In Situ Object Counting System

Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)

Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)

Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Interior Airborne Particulates Control

RF-DD03

Focus Area Work Package: Oversized Metallic TRU Waste Disposition 

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: DD-13

Focus Area: DDFA

Reactor Surface Contamination Stabilization

Reactor Surface Contamination Stabilization
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Concrete Dust Supression System

Concrete Dust Supression System

Strippable Coatings and Fixatives

Strippable Coatings and Fixatives

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Measurement Techniques for Free Release of Property and Salvageable Equipment Contaminated with Radionuclides

RF-DD04

Focus Area Work Package: Material Recycle and Release

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: DD-05

Focus Area: DDFA
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Worker Protection Clothing and Systems

RF-DD08

Focus Area Work Package: Oversized Metallic TRU Waste Disposition 

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: DD-13

Focus Area: DDFA

FRHAM-TEX Anti Contamination Suit

FRHAM-TEX Anti Contamination Suit

NuFab Anti Contamination Suit

NuFab Anti Contamination Suit

Personal Ice Cooling System (PICS)

Personal Ice Cooling System (PICS)

Sealed-Seam Sack Suit

Sealed-Seam Sack Suit

Wireless Remote Monitoring System
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Wireless Remote Monitoring System

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Decontamination of Porous Surfaces in Preparation for Building Demolition

RF-DD09

Focus Area Work Package: Material Recycle and Release

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: DD-05

Focus Area: DDFA

Biodegradation of Concrete

Biodegradation of Concrete

Biodegradation of Concrete

2-D Linear Motion System

2-D Linear Motion System

2-D Linear Motion System

Rotary Peening with Captive Shot

Rotary Peening with Captive Shot
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Rotary Peening with Captive Shot

Centrifugal Shot Blast System

Centrifugal Shot Blast System

Centrifugal Shot Blast System

Concrete Shaver

Concrete Shaver

Concrete Shaver

Remotely Operated Scabbling

Remotely Operated Scabbling

Remotely Operated Scabbling

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Decontamination of Non-Porous Building Property and Structures

RF-DD10

Focus Area Work Package: D&D of Weapons Components Fabrication Facilities

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: DD-12

Focus Area: DDFA

Laser Surface Cleaning

Laser Surface Cleaning

Laser Surface Cleaning

CORPEX Nuclear Decontamination Process

CORPEX Nuclear Decontamination Process

CORPEX Nuclear Decontamination Process

Soda Blasting Decontamination Process

Soda Blasting Decontamination Process

Soda Blasting Decontamination Process

Laser Decontamination and Recycle of Metals

Laser Decontamination and Recycle of Metals

Laser Decontamination and Recycle of Metals

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

Portable Concentrator for Processing Plutonium Contaminated Solutions

Portable Concentrator for Processing Plutonium Contaminated Solutions
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Portable Concentrator for Processing Plutonium Contaminated Solutions

Steam Vacuum Cleaning

Steam Vacuum Cleaning

Steam Vacuum Cleaning

Soft Media Blast Cleaning

Soft Media Blast Cleaning

Soft Media Blast Cleaning

Advanced Recyclable Media System

Advanced Recyclable Media System

Advanced Recyclable Media System

Decontamination and Volume Reduction System (DVRS)

Decontamination and Volume Reduction System (DVRS)

Decontamination and Volume Reduction System (DVRS)

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Size Reduction of Contaminated Equipment and Demolition Waste

RF-DD11

Focus Area Work Package: Untitled (pending title by FA)

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: NMFA-03

Focus Area: PLUTOFA

Laser Cutting and Size Reduction

Laser Cutting and Size Reduction

Laser Cutting and Size Reduction

High Speed Clamshell Pipe Cutter

High Speed Clamshell Pipe Cutter

High Speed Clamshell Pipe Cutter

Oxy-Gasoline Torch

Oxy-Gasoline Torch

Oxy-Gasoline Torch

Self Contained Pipe Cutting Shear

Self Contained Pipe Cutting Shear

Self Contained Pipe Cutting Shear

Decontamination and Volume Reduction System (DVRS)

Decontamination and Volume Reduction System (DVRS)

Decontamination and Volume Reduction System (DVRS)

Hand Held Shear
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Hand Held Shear

Hand Held Shear

Innovative Size Reduction Nibblers

Innovative Size Reduction Nibblers

Innovative Size Reduction Nibblers

Innovative Size Reduction Shears

Innovative Size Reduction Shears

Innovative Size Reduction Shears

Related CCP Milestones Related Waste Streams Agree? Change?

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Real-Time Beryllium Surface Characterization

RF-DD15

Focus Area Work Package: D&D of Weapons Components Fabrication Facilities

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: DD-12

Focus Area: DDFA
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Real-Time Beryllium Air Monitoring

RF-DD16

Focus Area Work Package: D&D of Weapons Components Fabrication Facilities

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: DD-12

Focus Area: DDFA
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Computer-Based Training Platforms

RF-IF01

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID:

Focus Area:

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Characterization/Detection/Verification of Non-Aqueous Phase Liquids (NAPLs) 

RF-ER14

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Statistical Methods for Sampling and Monitoring Plans and Data Analysis

RF-ER15

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

Related CCP Milestones Related Waste Streams Agree? Change?

01380:  ER-03 - Soil Y N

01384:  ER-03B - Soil to LL Y N

01376:  ER-02 - Groundwater Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Treatment Technology for Groundwater Contaminated with Chlorinated Organics in the Industrial Area

RF-ER02

Focus Area Work Package: Saturated Zone Treatment Systems

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: SS-08

Focus Area: SCFA

Related CCP Milestones Related Waste Streams Agree? Change?

01376:  ER-02 - Groundwater Y N
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Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Bulk Debris Characterization Techniques

RF-WM12

Focus Area Work Package: Nondestructive Characterization for Treatment, Transportation, and Disposal of 
MLL and MTRU Waste.

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: MW-01

Focus Area: MWFA

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Methods for Sampling and Characterization Beneath Large Building Foundations

RF-ER06

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA
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Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Treatment Alternative for Surface Soil Contaminated with Plutonium and other Radionulcides

RF-ER09

Focus Area Work Package: Stabilization Technologies

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-03

Focus Area: SCFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Identification of Field Screening Technologies for the Characterization of Potential Leaks in Subsurface Piping Runs

RF-ER16

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Technology Name: Decision Support System to Select Landfill Cover System

Potential Deployment 2000
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Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Technology Name: Underground piping leak detection technologies

Potential Deployment 2000
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